EICDC=

ENGINEERS S5l CORIHAT
DOLLMLNTS COMMIITLE

Change Order No. 2

Date of Issuance: July 19, 2021 Effective Date: July 20, 2021

Owner: City of Newport Owner's Contract No.: 15014

Contractor: KSH Construction Contractor’s Project No.:

Engineer:  Century West Engineering Engineer's Project No.:

Project: SW Harbor Drive Roadway Improvements Contract Name: SW Harbor Drive
Roadway
Improvements

The Contract is modified as follows upon execution of this Change Order:

Description:
e Broken 6” AC Waterline, T& M, $2,223.11, 1 Day
e Lower pipe grades in and out of MH #7, Add’l depth MH #7, T&M, $4,498.69, 1 Day
e Delete AC curb ramp (north from station FL 3, 25+34.09) and extend sidewalk and curb (Bid Quantity
Decrease/Increase), 0 Days
¢ Widen concrete sidewalk for 4” post office mailbox pad installation (Bid Quantity Increase), 0 Days
e Remove 6” concrete driveway transition & Walking path (Bid Quantity Decrease), 0 Days

Attachments: WEBRL T&M #1, T&M #2, Meterialdsiices (T

CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIMES
[note changes in Milestones if applicable]
Original Contract Price: Original Contract Times:
& Substantial Completion: 120 Days
$.667.667.00 Ready for Final Payment: 150 Days
days or dates
[Increase] [Decrease] from previously approved Change | [Increase] [Decrease] from previously approved Change
Orders No. 1 toNo. 1: Orders No. 1 toNo. 1:
Substantial Completion: 2 Days
$.2,595.14 Ready for Final Payment: 2 Days
days
Contract Price prior to this Change Order: Contract Times prior to this Change Order:
Substantial Completion: 122 Days
$670,262.14 Ready for Final Payment: 152 Days
days or dates
[Increase] [Decrease] of this Change Order: [Increase] [Decrease] of this Change Order:
Substantial Completion: 2 Days
$6,721.80 Ready for Final Payment: 2 Days
days or dates
Contract Price incorporating this Change Order: Contract Times with all approved Change Orders:
Substantial Completion: 124 Days
$.676,983.94 Ready for Final Payment: 154 Days
days or dates

Y2

By:

owhér (Authorized Signature)
Title: _ iy Tite Coty M”““ﬁ“"
Date: :%Z[@Zzl Date R /25[&(

EJCDC’ C-941, Change Order.
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.
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KSH CONSTRUCTION CO.

CHANGE ORDER / EXTRA WORK PROPOSAL

Work Description: Clean-Up & Recover from Broken 6" AC Waterline near Sta. 7+30

(2hrs on 6/9 to clean; 1.5hrs on 6/10 to re-expose pipe; 1.5hrs on 6/10 to clean inside pipe)

Addt'l Contract Time: 1

Date(s) of Work: June 9 & 10, 2021

LABOR —
Hrs Rate Total
1 Supervisor/Foreman 5 ST Hrs 87.24 $436.20
OT Hrs 121.21 $0.00
2 Operator ST Hrs 84.64 $0.00
OT Hrs 116.66 $0.00
3 Laborer (2 ea.) 10 ST Hrs 65.53 $655.30
OT Hrs 88.29 $0.00
4  Flagger ST Hrs 58.45 $0.00]
OT Hrs 77.66 $0.00]
5  Truck Driver 3.5 ST Hrs 42.32 $148.12
OT Hrs 59.63 $0.00
Total Labor $1,239.62
Markup 22% $272.72
Subtotal $1,512.34
MATERIAL _
Description Qty Unit Rate Total
1 $0.00
2 $0.00
3 $0.00
4 $0.00
5 $0.00
6 $0.00
Total Material $0.00
Markup 17% $0.00
Subtotal $0.00
EQUIPMENT _
Description Qty Unit Rate Total
1 KSH Service Truck w/ Small Tools 5 HRS 20.00 $100.00
2 Pick-up w/ Small Tools 5 HRS 14.00 $70.00
3 Dump Trailer 35 HRS 10.00 $35.00
4 Cat314 Exc. HRS 50.00 $0.00
5 Cat 420 Backhoe 5 HRS 35.00 $175.00
6 Cat 930 Loader HRS 45.00 $0.00
7  Cat 304 Mini Exc 5 HRS 35.00 $175.00
8 Cat CS433 Roller HRS 30.00 $0.00
9  Freightliner Dump Truck HRS 60.00 $0.00]
10  Trail Max 3-Axle Tilt Deck Trailer HRS 25.00 $0.00:
11 Freightliner Water Truck 1.5 HRS 35.00 $52.50
12  Air Compressor w/ 90# Breaker HRS 25.00 $0.00
Total Equipment $607.50
Markup 17% $103.28
Subtotal $710.78
TRUCKING / SPECIAL SERVICES _
Description Qty Unit Rate Total
1 $0.00
2 $0.00]
3 $0.00
Total Trucking $0.00
Markup 17% $0.00
Subtotal $0.00
SUBCONTRACTOR .
Description Qty Unit Rate Total
1 $0.00
2 $0.00
3
Total Subcontractor $0.00
Markup 8% $0.00
Subtotal $0.00
GRAND TOTAL $2,223.11
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KSH CONSTRUCTION CO.
CHANGE ORDER / EXTRA WORK PROPOSAL

Work Description: Lower Pipe Grade into & out of MH#7; Add Addt'l Depth to MH #7
Approx. Sta. 7+83 to 7+09
Addt'l Contract Time: 1

Date(s) of Work: June 4, 7, & 8, 2021

LABOR _
Hrs Rate Total
1 Supervisor/Foreman 4 ST Hrs 87.24 $348.96
OT Hrs 121.21 $0.00
2 Operator ST Hrs 84.64 $0.00
OT Hrs 116.66 $0.00
3 Laborer (2 ea)) 8 ST Hrs 65.53 $524.24
OT Hrs 88.29 $0.00
4  Flagger ST Hrs 58.45 $0.00
OT Hrs 77.66 $0.00]
5  Truck Driver 4 ST Hrs 42.32 $169.28
OT Hrs 59.63 $0.00
Total Labor $1,042.48
Markup 22% $229.35
Subtotal $1,271.83
MATERIAL _
Description Qty Unit Rate Total
1 1'MH Riser w/ grade rings (CPP Inv. #50182) 1 LS 1,777.00 $1,777.00
2  3/4"-0 Cr. Rock 5 TON 24.00 $120.00
3 Disposal Fees 25 TCY 2.00 $5.00
4 $0.00
5 $0.00
6 $0.00
Total Material $1,902.00
Markup 17% $323.34
Subtotal $2,225.34
EQUIPMENT L
Description Qty Unit Rate Total
1 KSH Service Truck w/ Small Tools 4 HRS 20.00 $80.00
2  Pick-up w/ Small Tools 4 HRS 14.00 $56.00
3 Dump Trailer HRS 10.00 $0.00
4 Cat 314 Exc. 4 HRS 50.00 $200.00
5  Cat 420 Backhoe 4 HRS 35.00 $140.00
6  Cat 930 Loader HRS 45.00 $0.00
7  Cat 304 Mini Exc 4 HRS 35.00 $140.00
8 Cat CS433 Roller HRS 30.00 $0.00
9  Freightliner Dump Truck 4 HRS 60.00 $240.00
10  Trail Max 3-Axle Tilt Deck Trailer HRS 25.00 $0.00
11 Freightliner Water Truck HRS 35.00 $0.00
12 Air Compressor w/ 90# Breaker HRS 25.00 $0.00
Total Equipment
Markup 17%
Subtotal
TRUCKING / SPECIAL SERVICES _
Description Qty Unit Rate Total
1 $0.00
2 $0.00
3 $0.00
Total Trucking $0.00
Markup 17% $0.00
Subtotal $0.00
SUBCONTRACTOR "
Description Qty  Unit Rate Total
1 $0.00
2 $0.00
3
Total Subcontractor $0.00
Markup 8% $0.00
Subtotal $0.00

GRAND TOTAL $4,498.69
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AUTHORIZATION FOR
AGREEMENTS, MOUs, OR
OTHER DOCUMENTS OBLIGATING
THE CITY

All contracts, agreements, grant agreements, memoranda of understanding, or any document
obligating the city (with the exception of purchase orders), requires the completion of this
form. The City Manager will sign these documents after all other required information and
signatures are obtained.

Document: Harbor Drive Storm Drain Improvement Project - Change Order #2
Date: 8/13/21

Statement of Purpose: Subsurface discoveries, concrete modifications, corrections for Survey

errors
Department Head Signature: M
=

—

Remarks, if any: s

City Attorney Review and Signature: p 0 -vor’ Date:
Other Signatures as Requested by the City Attorney:
Name/Position
Date:
Signature
Budget Confirmed: Yes 0o No o N/A o
Certificate of Insurance Attached: Yes o No mi N/A o
City Council Approval Needed: Yes O No O Date:

After all the above requested information is complete and signatures obtained, return this form,
along with the original document to the City Manager for signature. No documents should be

executed prior to the City Managep’s approval as evidenced by signature of this document.
j Date: %'27' ath

Once all signatures and certificates of insurance have been obtained, return this document, along
with the original, fully-executed agreement, MOU, or other document to the City Recorder. A copy
of grant agreement and all project funding documents, must be forwarded to the Finance

Department for tracking and audit purposes.
City Recorder Signature: Iy 1 Date: 2 2 ;2 3 (% /

Date posted on website:

City Manager Signature:

Sign-Off Sheet for Documents Obligating the City - Rev. 1/18






